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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

ATTACHMENT 12 - GOVERNMENT FURNISHED SERVICES/ITEMS
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ATTACHMENT 12

The DOE and the contractor recognize that the implementation of the SOW in an optimized fashion is dependent upon
many activities, including the Government Furnished Services and Ttems (GFS/I) identified below.

Within thirty (30) calendar days after the effective date of the contract and by September prior to each fiscal year end, the
contractor shall provide the CO a projection of its needed GFS/I identified in the Table. The contractor shall also provide
quarterly updates to this projection, if changes occur, to the CO. Amendments to this projection, if any, shall be provided
to the CO 45 calendar days in advance of the GFS/I need date,

DOE will review each contractor submittal of GFS/I needs and, within 15 calendar days, shall notify the contractor
whether it will provide the requested GFS/I. If DOE will not provide the GFS/I as requested by the contractor, DOE will
identify when it can provide the requested GFS/I within 30 calendar days of the request. If DOE cannot provide the
request for GFS/I within the time periods listed in the Table, the contractor may be entitled to pursue remedies in the
manner and subject to the limitations set out in subparagraphs (b) and (h) of the Section | DEAR 952.245-5 “Government
Property (Cost-Reimbursement, Time-and-Material, or Labor-Hour Contracts).”

Scope GFS/T
The Contractor is required to develop a broad range of Site | DOE shall provide comments and/or approval to the
Closure documentation (i.e., Work Plans, Sampling contractor on site closure documentation within 20 business
Analysis Plans, etc.) to support the decision-making days of receipt.

process as described within the Fernald Consent
Agreement. In all cases, the contractor shall deliver
documentation to the CO for DOE review and approval,
When satisfied, DOE will direct documentation

distribution.

Other Documentation: DOE shall provide comments and/or approval of other
The contractor will submit other documentation to DOE for | documentation as follows:

approval during the Site Closure Project. * Baseline: 30 business days

+ Baseline Changes: 15 business days

» Regulatory documents: as defined in DEAR 970.5204-
2, “Laws, Regulations and DOE Directives”

®  General correspondence: 5 business days.

Provide access to and maintain Computerized Continuous through Site Closure.
Accident/Incident Reporting System (CAIRS) Database

Provide access to and maintain Non-Compliance Tracking | Continuous through Site Closure.
System (NTS) Database

Provide access to and maintain Occurrence Reporting and | Continuous through Site Closure.
Processing System (ORPS) Database

Provide access to and maintain Foreign Access Central Continuous through Site Closure.

Tracking System (FACTS) Database

Provide access to and maintain Nuclear Material Continuous through Site Closure.

Management and Safeguards Systems Software

Supply Federal Telephone System Access Continuous through Site Closure

Disposal Services for Low Level Waste DOE shall identify | DOE will identify receiver sites. The Contractor will be
receiver sites. responsible for the administration and daily management of

these services including payment.
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Nevada Test Site Disposal Services

DOE will identify receiver sites. Annual Availability
Based on Contractor Input to Annual Disposal Volume
Projections. The Contractor will be responsible for the
administration and daily management of these services.
DOE will be responsible for payment of this service.

Nuclear Material Disposition Services at a DOE Sanctioned
Facility

DOE shall identify receiver sites. Annual Availability
Based on Contractor Input to Annual Disposition Volume
Projections. The Contractor will be responsible for the
administration and daily management of these services
including payment.

TSCA Incinerator Services at Oak Ridge

Annual Availability Based on Contractor Input to Bum
Plan Development. The Contractor will be responsible for
the administration and daily management of these services
including payment.

Utilities: Water, Natural Gas, Electricity, And Natural Gas
Transportation

The Contractor will be responsible for the administration
and daily management of these services including payment.

Rail Tender

DOE will provide Rail Tender for Silos Material.
Contractor will participate in Tender development.
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